



Erasmus+ KA2 Knowledge Alliances project
“Greening Energy Market and Finance – GrEnFln”

AGREEMENT NUMBER: 612408

PROJECT NUMBER: 612408 – EPP-1-2019-1-EPPKA2-KA

WP10 – D10.1. Final report concerning the internal evaluation of the results:

Quarterly Report based on submitted Partners Actions Reports aimed to evaluation

M12 – M14

The information and views set out in this publication are those of the authors and do not necessarily reflect the official opinion of the European Union. Neither the European Union institutions and bodies nor any person acting on their behalf may be held responsible for the use that may be made of the information contained therein.



With the support of the
Erasmus+ Programme
of the European Union



Work Package (WP)	WP10 - PROJECT EVALUATION
WP Leader	WU
Deliverable Title and Number	D10.1. Final report concerning the internal evaluation of the results: Quarterly Report based on submitted Partners Actions Reports aimed to evaluation M12 – M14
Release date	January 2021
Version	Version 1
Dissemination Level	Public
Authors	WU – Régis Gourdel
Revised and Approved by	Prof. Silvia Romagnoli

INDEX

1. Quarterly report concerning the internal evaluation of the results M12 –M14	3
1.1. Introduction	3
1.2. Summary of deliverables	3
1.3. Evaluation by Deliverable and KPI	4
Conclusions	7





1. Quarterly report concerning the internal evaluation of the results M12 –M14

1.1. Introduction

In this report, we provide an evaluation for all deliverables received between M12 and M14. Deliverables are first listed in a recap table and then discussed individually, assessing deliverable-level and milestone-level KPIs as set up within WP10 according to the Project Management Framework. For each deliverable, we assess KPIs on a 0 to 10 scale. A summary of conclusions completes the report.

1.2. Summary of deliverables

WP	Lead organization (Pn)	Number	End date	Title	Level
1	P(1)	D1.6	M13	Project meeting dedicated to dissemination plan presentation	Public
1	P(1)	D1.6	M14	Fourth virtual project meeting minutes	Public
6	P(9)	D6.1	M14	Report on the Preliminary definition of learning outputs of the professional module (based on the outcome of the stakeholders' consultation)	Public
9	P(1)	D9.1	M12	Reports concerning the Internal Quality Assurance Process: Semi-annual Quality Report M9 – M12	Public
9	P(1)	D9.1	M14	Reports concerning the Internal Quality Assurance Process: Quality assurance survey M1 – M12 - Weak points and suggestions M1 – M12	Public
10	P(4)	D10.2	M12	Report on the Consultation survey on the virtual platform - Fourth Virtual Project Meeting	Public
11	P(10)	D11.0	M12	Dissemination plan	Reserved
11	P(10)	D11.1	M12	Annual Report on the Launch of a new educational model based on international cooperation (about the dissemination events of the year)	Reserved
11	P(10)	D11.2	M12	Annual Report on the Project website	Reserved
11	P(10)	D11.3		Annual Report of the Dissemination Committee	Public
11	P(10)	D11.4	M12	Annual document on the visibility of the Project-acquired reputation of the consortium-possible enlargement of the consortium and imitation phenomenon in other sectors	Reserved



1.3. Evaluation by Deliverable and KPI

D1.6 – Project meeting dedicated to dissemination plan presentation

This document pertains to the meeting on dissemination that took place on November 5, 2020, headed by Lorenzo Martellini. It featured a general introduction on the dissemination carried so far, followed by partners' presentations reflecting on their respective contributions, and finally a discussion on how to pursue that work.

PI 1.1 Frequency rate of the meeting

10: the timing and discussed frequency seem fit for the purpose of dissemination.

PI 1.4 Comments and suggestions coming from the consortium

8: a number of members contributed to the discussion and to bringing forward dissemination ideas in their presentations.

D1.6 – Fourth virtual project meeting minutes

The fourth project meeting was held virtually on the 14th and 15th of December 2020. Both sessions lasted longer than planned, although it allowed partners to discuss at length topics when necessary.

PI 1.1 Frequency rate of the meeting

10: the organisation is in line with milestone MS1.1.

PI 1.2 Rate of overall satisfaction of the partners and comments left

9: the satisfaction as evaluated in the context of D10.2 is good. Some comments were made, both during the meeting and through the survey.

PI 1.3 Number of evaluation's questionnaires submitted

7, as per corresponding D10.2 report.

PI 1.4 Comments and suggestions coming from the consortium about the completeness of managerial documents

8: several partners have engaged with the topic of the evolution and completion of managerial documents when presented with clarifications on the topic.

D6.1 – Report on the Preliminary definition of learning outputs of the professional module

This document reports the conclusion from the work directed under WP6 to orient the professional module, aiming to position GrEnFin as a “common reference” in the field. It sets a methodological framework to be used in building the module, based on an analysis of the constraints and available resources, especially from existing EU directives. Moreover, content prioritisation is discussed through the analysis of feedbacks received from the industry.

PI 6.1 Number of positive feedbacks collected from the stakeholders' consultations/Workshops concerning the projected learning outcomes/methodologies to implement in the professional module

Not applicable, but some ideas proposed to stakeholders received a positive feedback while other were seen as less important. The value added at this stage was to proceed to this identification.



D9.1 – Semi-annual Quality Report M9 – M12

This document reports on the Quality Board meeting held on October 28, 2020. It reflects on the work of the last semester and what is coming for some of the key work packages.

PI 9.1 Perception/Grade of satisfaction with the quality assurance process reported by the partners

9: despite the context of the pandemic, the satisfaction reported appears good.

PI 9.3 Number and type of difficulties within the partner institutions and in the collaborative work among partners

8: several difficulties appear, related especially to the pandemic uncertainty and the subsequent loss of direct contacts. Nonetheless, the resilience of the project is emphasized.

D9.1 – Reports concerning the Internal Quality Assurance Process, Quality Assurance Survey

This document summarizes responses from the partner-level interim reports, thus providing the overview of the partners' positions on key topics for GrEnFln.

PI 9.1 Perception/Grade of satisfaction with the quality assurance process reported by the partners

10: satisfaction reported appears very high, quantitatively and from qualitative feedback.

PI 9.3 Number and type of difficulties within the partner institutions and in the collaborative work among partners

10: the interim reports appear to have been an efficient medium to collect remarks and comments on the difficulties of partner institutions.

PI 9.4 Number of solved problems and strategies used for solving them and their results

6: the resolution of problems previously identified is not very extensively documented, although that is largely explained by the fact that the project is still at an early stage and many issues are only newly identified.

PI 9.5 Compliance with the project/quality assurance plan and respect of the deadlines

6: the report emphasizes the need to respect the deadlines for what regards the interim report in particular.

PI 9.6 Number of criticalities emerged from the external report and possible solutions

10: some criticalities are identified consistently with previous reports (e.g. summer school, questionnaires), and resolution paths are suggested.

D10.2 – Report on the Consultation survey on the virtual platform

This report follows the first GrEnFln Summer school 2020, as well as the organisation by UNIBO of the “Umbrella” dissemination event on November 17, 2020. The latter targeted potential stakeholders in Italy, who were introduced to GrEnFln and then asked for their impression of several aspects of the programme that is being developed.

PI 10.1 Perception/Grade of satisfaction with the evaluation of the results reported by the partners

7: the reported satisfaction was high, and the results have provided useful insights into the perceived strengths and weaknesses of GrEnFln. However, the number of respondents was unsatisfactory, which mitigates the previous points.

D11.0 – Dissemination plan



This document lays out the proposed plan to conduct dissemination relative to the GrEnFin project by all partner institutions. It provides a comprehensive description of the dissemination actors within GrEnFin, its targets, a first set of projected dissemination events and the material that will support dissemination work.

PI 11.2 Number of dissemination materials developed

9: several templates have been developed to serve as a basis for future work.

D11.1 – Annual Report on the Launch of a new educational model based on international cooperation (about the dissemination events of the year)

This report provides an analysis of the first batch of dissemination events carried out by partners along several dimensions: number, format, content, targets, and location. It also explains the use of the web interface that collects the dissemination information. The first overall conclusion is that the activity has been so far satisfactory given that the COVID-19 pandemic also thwarts the ability to conduct a number of dissemination events.

PI 11.2 Number of dissemination materials developed

9: the dissemination has been conducted through a diverse range of supports.

PI 11.3 Number of dissemination activities conducted

8: the quantity of activities is deemed satisfying.

D11.2 – Annual Report on the Project website

This document reports the progress in building the website and virtual platform of GrEnFin. Its different sections and their functioning are explained.

No KPI is directly applicable in that case. The overall development of the website appears satisfying with regard to the functionalities recently added.

D11.3 – Annual Report of the Dissemination Committee

This document introduces the dissemination committee and its work. It is a preliminary to future work aiming to orient the GrEnFin dissemination work. The principal objective is to tailor the dissemination in the most efficient manner with regard to the demand and expectations from professionals of the sector.

D11.4 – Annual document on the visibility of the Project-acquired reputation of the consortium-possible enlargement of the consortium and imitation phenomenon in other sectors

This document reports on the achieved visibility and enlargement of GrEnFin over the past year. It takes stocks of the dissemination work done so far by partner institutions and provides a description of all institutions that accepted to join as associated partners.

PI 11.3 Number of dissemination activities conducted

8: the quantity of activities is deemed satisfying.

PI 11.4 Number of non-partner HEIs/L-SMEs showing interest in becoming part of the consortium

9: a satisfying number of new partners have been added to the project. The contribution modalities of each of them is also explained, although for most that is limited to communication support.



Conclusions

The work conducted over the period evaluated has been marked by significant developments on the dissemination work, as well as the initiation of curriculum preparation for the student and professional modules. In parallel to this, the quality assurance process has highlighted a number of difficulties and suggested respective solutions. Moreover, a number of organisational points that seemed unclear have been clarified, including through the diffusion of new explanatory material intended at other partners. On the form itself, let us note that some of the deliverables could benefit from additional proofreading before release.

Overall the different deliverables evaluated report a general satisfaction with the ongoing work. Given preceding remarks, one can hope that the collaborative work in GrEnFin has been streamlined enough to step up for the next phase of the project with efficiency. Despite the harm from the impossibility for partners to re-establish direct contact, the reports produced show that the project maintains a good resilience.



Greening Energy Market and Finance



ALMA MATER STUDIORUM
UNIVERSITÀ DI BOLOGNA



University
of Economics
in Katowice



The information and views set out in this publication are those of the authors and do not necessarily reflect the official opinion of the European Union. Neither the European Union institutions and bodies nor any person acting on their behalf may be held responsible for the use which may be made of the information contained therein.

Project website:



With the support of the
Erasmus+ Programme
of the European Union