



*Erasmus+ KA2 Knowledge Alliances project  
“Greening Energy Market and Finance – GrEnFln”*

AGREEMENT NUMBER: 612408

PROJECT NUMBER: 612408 – EPP-1-2019-1-EPPKA2-KA

**WP10 – D10.2: Report on the Consultation survey on the virtual platform**



With the support of the  
Erasmus+ Programme  
of the European Union



Work Package (WP)	WP10 Quality & Evaluation plan
WP Leader	WU
Deliverable Title and Number	WP10-D10.2 Report on the Consultation survey on the virtual platform
Release date	20/10/2020
Version	Version 1
Dissemination Level	Public
Authors	WU – Régis Gourdel
Revised and Approved by	Prof. Silvia Romagnoli

## INDEX

<b>1. Report on the Consultation survey on the virtual platform</b>	<b>3</b>
1.1. This version: October 2020	3



## 1. Report on the Consultation survey on the virtual platform

### 1.1. This version: October 2020

In the context of the GrEnFin project, the Covid-19 pandemic has disrupted the execution of the project as it impacted plans worldwide and precluded physical events. While most of the activities were successfully transitioned to online mode, even in the first months of the pandemic, it has not been possible to do so for all of them. Hence, core activities such as project meetings and the summer school has been held via Teams, while the validation activities have been postponed given:

- i. the severe uncertainty around the possibility to organize physical events;
- ii. the organizational difficulties posed by online events;
- iii. the difficulties in reaching the audience necessary for the validation; and
- iv. the overwhelming situation that each partner was individually facing to deal with the pandemic impact in its normal course of operations.

Previous activities carried online have been evaluated in the previous report pertaining to the same deliverable series. Nonetheless, due to the overall slower pace of execution in the summer and increased difficulty to organise events during the pandemic, no new activities have been conducted that would benefit from a consultation survey. Thus, there are no additional elements to report on.

The project consortium is fully aware that consultation surveys are needed in order to ensure the success of the project and has already activated the necessary resources to make sure that, in the next months and despite the pandemic resurgence, said activities will be successfully conducted, either online or, where possible, in person. All information about the taken actions, the results and the outcomes will be provided in the next edition of this report.

# Greening Energy Market and Finance



ALMA MATER STUDIORUM  
UNIVERSITÀ DI BOLOGNA



University  
of Economics  
in Katowice

