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GVENnFIn: Greening Energy Market and Finance

D9.0 - D10.0 : Single document and amendment of the titles

In the summary table of the GrEnFIn Project’s deliverables (for a graphic representation of deliverables and
desired outcomes please see ANNEX Il — GrEnFIn Detailed GANTT) attached in the PMF, the deliverables 9.0
and 10.0 referred to two completely distinct deliverables and are named with the following titles:

Draft and Presentation of the
P(1 D9. M Publi
(1) 9.0 6 Quality Assurance System ublic
Draf P i f th
P(4) D10.0 M6 ra tar.1d resentation of the Public
Evaluation Plan

Then we set up the monitoring process, we realized that the contents of the Quality plan and Evaluation plan
were very interconnected. As a matter of fact the quality monitoring system detailed in PMF is strictly
connected to the evaluation steps whose outputs serve either as inputs of the monitoring phases and as final
deliverables. We thought a unitary presentation of the process at all should be extremely more clear than the

separated descriptions of two plans.

At that point we decided to create a single document summarizing the two deliverables mentioned above.
Currently the deliverable 9.0 and 10.0 correspond to the same deliverable called:

Quality and Evaluation plan (D9.0 — D10.0)
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