



*Greening Energy
Market and Finance*

EACEA Evaluation

Analysis and Resolutions Presentation

Silvia Romagnoli

612408 – EPP-1-2019-1-EPPKA2-KA

Project website: <http://grenfin.eu>



With the support of the
Erasmus+ Programme
of the European Union



EU Policy Relevance

POSITIVE	NEGATIVE	Resolution
The project enhances EU capacities in the Energy Sector and contributes to the Sustainable Development Goals	Too little attention is paid to the Entrepreneurship training	Full Immersion Experience will enhance and improve these skills. Better exposition in the Deliverables.
Organization of a Pilot Summer School		
Design of the Professional Module		
23 associate partners attracted		



Aims and Objectives

POSITIVE

WP2 and WP3
implementation

Minor deviations from the
work plan

NEGATIVE



EU Added Value

POSITIVE

EU summer school

Increased
internationalization and
cooperation

NEGATIVE



Quality and coherence between Work Packages (WP) and delivered activities/products

POSITIVE	NEGATIVE	Resolution
Most of the Milestones have been met	Platform not fully informative	Important improvements are being done to the Homepage and to the Platform. User friendly site and accessibility.
Positive feedbacks from students attending the Summer School		



Partnership, cooperation and participation

POSITIVE	NEGATIVE	Resolution
Interim report provides detailed list of contributors per partner and per work package.	The minutes do not report the attendees, impossible to confirm if all partners were represented.	Past Edition updates. Attention will be kept on the next.
Industries have influenced the project.		



Management

POSITIVE	NEGATIVE	Resolution
Partnership Agreement properly implemented by the coordinator	Expected risk management is theoretical – not provided Too close to the initial proposal	All WP Leaders involved in Risk management list. Review and Approval by All Consortium Partners. List of Risk review included in the PMF.
Implementation of the Project Management Framework		



Dissemination

POSITIVE	NEGATIVE	Resolution
Dissemination Plan adequately implemented	Reports lack of concrete data about the effectiveness of the tools and channels used	Best Practice for Dissemination Document (PIXEL)
Website properly designed	No outcome measurement of the target groups contacted	



Exploitation – Sustainability

POSITIVE	NEGATIVE	Resolution
Improvement of the Summer School – positive feedback from the Consortium	Weak exploitation strategy. No info about exploitation beyond the consortium	Draft of Exploitation and Sustainability Plan
	Confusion with the dissemination strategy	
	No strategy of future sustainability strategy in the interim report	



Quality assurance and Evaluation

POSITIVE	NEGATIVE	Resolution
Evidence of Qualitative evaluation in the interim report	Major deficiency in the composition of the Quality Board (5/6 representatives of the coordinator)	Addition of Hera (Leader WP6), LMU (Leader WP5), SPEED and MIWENERGIA
	Major deficiency in the Quantitative monitoring (KPIs)	Review of the Evaluation Plan. New KPIs and revision of the Surveys.
	Absence of Quantitative and Qualitative KPIs	SMEs involvement in the Evaluation process.
	Presence of satisfaction self assessment on a scale of 10 points – no scientific ground	



Greening Energy Market and Finance

612408 – EPP-1-2019-1-EPPKA2-KA

Project website: <http://grenfin.eu>



The information and views set out in this publication are those of the authors and do not necessarily reflect the official opinion of the European Union. Neither the European Union institutions and bodies nor any person acting on their behalf may be held responsible for the use which may be made of the information contained therein.



With the support of the
Erasmus+ Programme
of the European Union